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Front Entrance Store Front Windows



Cultured Stone



Permanent Power



Ground Floor F Casework



Locker Installation



Tile Work Continues in Classroom Wings



Counter Top Installation



Drywall Install @ Main Stairs



Drywall and Finishing Wrapping Up In 
Classroom Wings



THANK YOU

Project Stats
• Safety = 479 Days with Zero 

Recordable Accidents

Upcoming Work 
• Condensing and refrigeration for 

cafeteria

• RTUs being placed on roof

• Continuing painting and priming

• Preparing to drywall first floor A


