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Media Center



Kitchen Tile  



Second Floor Corridor LVT 



First Floor Bathroom Partitions  



Ground Flr E Classrooms Complete 



Exterior Sidewalks     



Loading Dock  



Gym Duct Sock, Lights and Speakers  



Second Floor Ceiling Grid Main Street  



Overall Progress

Upcoming Work

1. Continue installing exterior metal panels

2. Complete paint and MEPs in café

3. Complete casework install in Office 

Rooms 

4. Complete ceramic tile in Kitchen 

5. Complete installing Gym Floor.

6. Prepare to for fill and flush of the RTUs 

7. Complete installing LVT and Carpet tiles 

in second floor E and F Wings Project Stats
• Safety = 569 Days with Zero Recordable 

Accidents

Project Schedule
• Classroom Wings (Areas E &F)  – 06/01/26

• Areas D, C, A, B – 07/31/26

• Gym, Café, Kitchen – 08/15/26

• LGI – 08/31/26

• Civil/Site – 08/31/26


